
Section

LMS WORKFLOW



Phase 1: Planning
Understand requirements and plan features.

- Identify student, teacher, and admin needs.
- Prepare the product backlog.
- Prioritize login, dashboards, courses, and assignments.

Monisha

Phase 2: Development
Design the interface and build the features.

- Design login pages and dashboards.
- Develop course and user management.
- Connect the application to the database.

Monisha

Phase 3: Testing
Check functionality and fix errors.

- Test login permissions for all three roles.
- Check assignment submission and marks.
- Fix bugs and verify security.

Monisha

Phase 4: Deployment
Release working features and collect feedback.

- Deploy the LMS for users.
- Gather feedback from students and teachers.
- Improve features in the next sprint.

Monisha